Project Overview Joyce Avenue - Phase 3

As of April 27, 2012

Description and Benefits: Project will improve Joyce
Avenue from just north of 17t Avenue to Kenmore Road.
Upgrades and additions include curbs, gutters, sidewalks,
Americans with Disabilities Act-compliant curb ramps,
shared-use path for bicyclists and pedestrians, improved
signals and signage, storm system, street lighting,
landscaping and resurfacing. Joyce will be widened from
two lanes to three in several sections.

The finished project will provide safer pedestrian and
traffic accommodations, improve roadway appearance,
add drainage facilities and encourage redevelopment in

the corridor.

Status: In design.

Schedule:
Design scheduled for completion in December 2012 and right-of-way

acquisition in January 2014. Construction expected to start in spring
2016 and finish by spring 2017.

Costs:
Design, right-of-way acquisition and utility relocation $650,000
Construction and inspections $4,100,000

Contact Information:

Division of Sewerage & Drainage Project Manager:
Paul Roseberry, P.E., tel. (614) 645-3728

Division of Design & Construction Project Manager:
Moe Tahari, P.E., tel. (614) 645-1650

Designer: DLZ, Ohio

Construction Contractor: TBD.
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